

Project Proposal: Sales Report Automation System

Executive Summary

The Sales Division currently spends excessive time on manual report creation, reducing time available for customer engagement. This proposal introduces an automated reporting system using existing CRM data and Power BI dashboards to reduce report creation time by 80% and improve data accuracy.

Problem Analysis

Current State

- Sales representatives spend 3 hours daily creating customer visit reports and weekly summaries
- 45 sales staff across 6 Tohoku branches are affected
- Annual time cost: 15,000 hours ($45 \text{ staff} \times 3 \text{ hours} \times 220 \text{ working days} \times 50\%$)
- Error rate in manual data entry: approximately 8%
- Delayed reports impact management decision-making

Stakeholders Affected

- Sales representatives (direct users)
- Sales managers (report consumers)
- Finance department (budget tracking)
- Executive team (strategic decisions)

Root Cause

- No integration between CRM system and reporting tools
- Manual copy-paste from multiple data sources
- No standardized report templates
- Lack of real-time data access

Proposed Solution

Technology Approach

- Integrate Salesforce CRM with Power BI via automated data pipeline
- Create standardized report templates with auto-population
- Implement mobile-friendly dashboard for field staff

Implementation Scope

- Phase 1: Sales Division (45 staff)
- Phase 2: Marketing Division (15 staff)

- Phase 3: Customer Service (30 staff)

Timeline

Phase	Duration	Deliverables
Requirements & Design	2 months	Specifications, data mapping
Development	3 months	Integration, dashboards
Testing	1 month	UAT, bug fixes
Training & Rollout	1 month	Training sessions, go-live
Total	7 months	

Resources Required

- Project Manager: 1 FTE (internal)
- Developer: 2 FTE (vendor)
- Business Analyst: 0.5 FTE (internal)

Expected Outcomes

KPIs

Metric	Current	Target	Measurement
Report creation time	3 hours/day	36 minutes/day	Time tracking system
Data accuracy	92%	99%	Monthly audit
Report delivery time	Next day	Real-time	System logs

Timeline for Results

- Month 1-3: Development and testing
- Month 4: Pilot with 10 users
- Month 5-6: Full rollout
- Month 7: Target KPIs achieved

Risk Mitigation

Risk	Probability	Impact	Mitigation
CRM integration delays	Medium	High	Early vendor engagement
User adoption resistance	Low	Medium	Change management program
Data quality issues	Medium	Medium	Data cleanup phase

Budget & Resources

Cost Breakdown

Item	Cost (JPY)
Development (vendor)	1,800,000
Power BI licenses	300,000
Training	400,000
Contingency (15%)	375,000
Total	2,875,000

ROI Calculation

- Annual time savings: 12,000 hours (80% of 15,000)
- Cost per hour: 3,000 JPY
- Annual savings: 36,000,000 JPY
- Payback period: < 1 month

Strategic Alignment

This project supports the company's DX Strategy 2026 initiative to "digitize core business processes" and aligns with the Sales Division's goal to "increase customer-facing time by 20%."